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       CHAPTER 13 

 
PROJECT CLOSEOUT 

 
 

I.  OVERVIEW 
 
This chapter describes the three steps required to closeout a CDBG project funded through the State 
CDBG Program: 
 

A. Completing a Project Completion Report. 
 
B. Determining and meeting the Project Audit Requirements. 

 
C. Completing the Closeout Forms and Certifications. 

 
"Project Closeout" is the process by which MDOC determines that all applicable administrative 
actions and all work required by the grant have been completed in accordance with the terms and 
conditions of the CDBG contract. 
 
All of the information needed to complete the closeout requirements should exist within the project 
files. The ease with which grant recipients can complete the closeout requirements usually depends 
on the extent to which the grantee has maintained accurate and up-to-date records and files. 
 
  

II.  GRANTEE CLOSEOUT RESPONSIBILITIES 
 
1. PREPARE A PROJECT COMPLETION REPORT 
 
A. Projects Other Than Planning Grants 
 

Within 60 days following the completion of the CDBG-funded project activities and after 
all funds except for the final closeout audit are expended, grant recipients must submit a 
Project Completion Report to their CDBG Program Specialist. 

 
 The instructions for completing the report are provided in Exhibit 13-A. 
 

The Project Completion Report should consist of a narrative with charts and tables 
(where possible) to summarize information and it must provide all of the information 
required in Exhibits 13-A through 13-G, including: 

 
• progress on each funded activity described in the grant contract; 

 
• the extent to which the completed activity served to accomplish the state and national 

program objectives cited in the application; 
 

• the extent to which program benefits were provided to low and moderate income 
persons and members of protected groups; 

 



  
Community Development Block Grant (CDBG) Program                       CDBG ADMINISTRATION MANUAL 
Montana Department of Commerce                             13-3                                                           July, 2007 

• local efforts to encourage fair housing, equal employment, and/or business 
opportunities (Section 3 compliance) through the expenditure of CDBG dollars;  

 
• compliance with Davis-Bacon labor provisions; and 
 
• any other evidence of program performance, including letters from assisted recipients 

or other citizen comments. 
 
 MDOC's CDBG staff will review the Project Completion Report and respond within 90 days. 
 

MDOC may conduct a final on-site monitoring visit prior to project closeout. This visit may be 
waived if the project had been previously monitored and found to be in substantial 
compliance. 

 
B.         CDBG-ED Planning Grants 

 
Within 60 days following the completion of the CDBG-ED funded planning grant-related 
activity and after all funds are expended, grant recipients must submit one copy of the 
CDBG-ED funded activity (as outlined in the MDOC contract) and a narrative which includes 
descriptions of the following:  how planning grant activity was completed, how funds 
were spent and how planning grant objectives were met.  

 
C.         CDBG Public Facilities and Housing Planning Grants 

 
Within 60 days following the completion of the CDBG funded planning grant-related 
activity, grant recipients must submit the final request for reimbursement. One copy of the 
final CDBG funded product (as outlined in the MDOC contract) must be submitted with the 
draw accompanied by appropriate documentation, including invoices. 

 
2. DETERMINE FINAL AUDIT REQUIREMENTS 
 

When the project reaches the closeout stage, the grantee must determine which audit option 
for the project -- either an organization-wide audit or separate audit -- applies to their project.  
This is done by compiling data on the total amounts and types of federal financial assistance 
funds received by the governmental entity during the term of the CDBG project). For a 
detailed explanation of audit thresholds and requirements, allowing you to determine 
which type of audit you must complete, please see Chapter 14, Project Audits. 
 

3. COMPLETE CLOSEOUT FORMS AND CERTIFICATIONS 
 
A. Procedure for Projects Required to Have Organization-Wide Audits 
 

Those CDBG projects which find that they must comply with the Single Audit Act and the 
provisions contained in OMB Circular A-133 (and conduct an organization-wide audit) must: 
 

1) request conditional closeout approval from MDOC; 
 
2) submit Exhibit 13-C.1A (Certification of Completion and Final Status of Funds 

Report for CDBG funds) and Exhibit 13-C.1B (Certification of Completion and 
Final Status of Funds Report for all other project funding); and 

 
3) provide MDOC the date of the next organization-wide audit. 
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All audits must comply with the audit requirements referenced above in 2 (Determine 
Final Audit Requirements) and explained in Chapter 14, Project Audits. 

 
A reasonable amount of the unexpended CDBG funds will be reserved by MDOC from the 
balance remaining after all activities are completed in order to pay the percentage of the  total 
audit cost of the next organization-wide audit that is applicable to the CDBG project. 
 
After the required project is audited, Exhibit 13-C must be resubmitted (with a corrective 
action plan in response to the audit, if applicable).  
 
MDOC will review this certification report and will approve a final closeout if all documents 
are acceptable and all adverse findings in the audit report are resolved.  The grantee 
must provide information necessary to determine the cost of the audit that was conducted. 
 
If final closeout has been approved, MDOC will release funds equal to the audit cost to the 
grantee.  Any remaining CDBG funds will be retained by MDOC.  If insufficient funds exist to 
cover the final audit cost, the grantee must pay the difference. 
 
If the computation of the grant balance indicates that drawdowns exceeded actual program 
expenditures, MDOC will require the grantee to reimburse the State the excess amount. 

 
For any unsettled third party claims against CDBG funds, the grantee must resolve the claims 
and submit a revised 13-C certification report. 

 
B. Procedures for Projects Required to Have Separate Project Audits 
 

Grantees which are found to be exempt from the Single Audit Act and from the provisions 
contained in OMB Circular A-133 (by means of a review by the grantee of the total amounts 
and types of federal financial assistance funds received by the governmental entity during the 
term of the CDBG project) can arrange for a separate audit through the MDOC Local 
Government Services Bureau. 

 
All audits must comply with the audit requirements referenced above in 2 (Determine 
Final Audit Requirements) and explained in Chapter 14, Project Audits. 
 
After the required separate project audit is completed, the grantee can submit the Certification 
of Completion and Final Status of Funds Report (Exhibit 13-C) and can include the audit cost 
in the total funds expended. This report must be submitted with original signatures to the 
project's CDBG Program Specialist for approval. After review and approval, the MDOC will 
then release remaining funds equal to the audit cost to the grantee.  Any remaining balance 
will be retained by MDOC.  If insufficient funds exist to cover the final audit cost, the grantee 
must pay the difference. 

 
If the computation of the grant balance indicates that the project's drawdowns exceeded 
actual program expenditures, the MDOC CDBG program officer will require the grantee to 
reimburse the State the excess amount. 

 
For any unsettled third party claims against CDBG funds, the grantee must resolve the claims 
and submit a revised certificate. 
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3. Program Income 
 

The CDBG Program Income and Revolving Loan Fund Manual (Montana Department of 
Commerce, January, 1996) outlines the standards for accounting for program income related 
to projects financed in whole or in part with federal grant funds. 
 
"Program income" is defined as any income earned by a grantee from CDBG-supported 
activities, such as repayments of principal and interest to a local revolving loan program for 
housing rehabilitation. 
 
These program income funds are often received after a project has been completed and 
closed out and may be retained at the local level (if authorized by the MDOC), to be used for 
community development activities eligible under the CDBG program. A grantee proposing   to 
retain program income must submit with its application (or with its project management plan), 
a proposed plan for the ongoing use and financial administration of program income. The 
Department's decision to permit a grantee to retain program income after closeout will be 
determined based upon the final plan for the use and administration of program income 
submitted at project closeout. 

 
If the Department of Commerce authorizes a grantee to retain program income, any program 
income received after project completion may be treated by the grantee as miscellaneous 
non-CDBG revenue.  There is one exception to this rule: In the event that a community is a 
recipient of CDBG funds at a later date, HUD regulations require that program income from an 
earlier CDBG project be expended on activities under the new CDBG project before the 
community can request funds from its new grant. 

 
Because the MDOC has ultimate responsibility for the program income retained and used at 
the local level, it is required to ensure that such program income is used in a manner 
consistent with CDBG requirements. To meet this responsibility, the MDOC has instituted a 
grantee reporting process concerning program income, as follows: 
 

MDOC requires that each local government which is a CDBG grantee report the 
total program income fund’s activity for the fiscal year July 1 to June 30. 
 
This applies to projects funded with 1993 and later CDBG program funds that 
have been closed out and/or are receiving loan repayments on a project that   is 
not open.   The report is due on August 15 of each year.  
 
HUD requires that states continue to report a local government’s program 
income balance after a project has been closed out.  

 
For local government grantees that have economic development CDBG projects, an 
additional report, the Loan Portfolio Data sheet, must be filed twice a year as of June 30 
and December 31 with the Economic Development Division.  This applies to any project, 
whenever it may have been funded, that continues to make loan repayments to the local 
government over the term of the loan. 

 
Communities planning to utilize program income for future CDBG eligible activities must 
prepare and adopt a Program Income Plan and maintain the following records: 
  
•  sources of program income, including interest earned; 
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•  dates and amounts of program income deposits and disbursements; and 
 

• the activities funded with program income. 
 

These records must be available for review in the event that the community is selected as a 
recipient of CDBG funds at a later date. 

 
Chapter 4 of this manual, Financial Management, contains additional information concerning 
program income and property management. The Montana CDBG Application Guidelines also 
include a discussion of CDBG program income requirements. 
 
Upon project closeout, using the particular project's name, a separate Special Revenue Fund 
should be established for loan repayments, #2390 BARS System and #229 Town.  A separate 
fund is established so that at project completion the CDBG fund can be closed, but the loan 
repayment fund will continue until all loans are repaid. 
 

4. Closeout Exhibits  
To get the "area-wide" / "indirect" benefits data from the Census for Exhibit 13-F, 
consult either (1) the Census document called Demographic Profiles or (2) the document 
called Detailed Profiles: 

1)  Demographic Profiles: There are 4 pages for each geographic area, labeled  DP-1 
thru DP-4.  They can be found at: 

                  http://ceic.mt.gov/Demographics.asp 

Page DP-2 has disabilities data from the Census for:  

• Counties and MSAs  

•      Places (Cities, Towns and CDPs)  

•      Reservations 
 

2)  Detailed Profiles:  These Detailed Profiles  have a lot more information than the 4-page 
Demographic Profiles.  The MDOC CEIC website has both 34-page and 58-page Detailed 
Profiles -- for the State, for Counties, for Places, for Reservations and for Census Tracts in 
PDF format at:  

 
            http://ceic.mt.gov/Demographics.asp 

Disability information is on pages 19-24 of the 58-page profiles. 

• Counties and MSAs  

•      Places (Cities, Towns and CDPs) 

•     Reservations; and 

•     Census Tract.       
 

http://ceic.mt.gov/Demographics.asp
http://ceic.mt.gov/Demographics.asp
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